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Activities

• Since Last Meeting
– Water system complete (but may add leak sensor, pump shutoff)
– Gating Grid driver boards ordered, should arrive next week
– All (but 1) DC PS operational, (almost) all sticks powered
– All optic fibers installed to VME crates
– Empty slot filled with a stick
– Rack protection ~half complete (need switch panel, small wiring)
– Gas connection fittings ordered
– Electrical safety document submitted
– “Repaired” sticks tested, need to look at data to determine next steps

• DAQ Progress
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Remaining TPC Work

• Tomorrow (PDB)
– Label fiber ends (don’t ask :(   )
– Swap out bad fibers
– Investigate sticks with bad interlocks

• And
– Water leak sensor to trip interlocks, shut off pump
– Complete Gating Grid drivers
– Repair single bad PS (1 of 8 spare channels)
– Interlock switch panel, complete wiring
– Install ground cable
– Install downstream lockdown
– Gas lines and connections from rack to TPC
– Obtain electrical PORC
– Analyze “spare” stick data, make repairs


